

ID	Task Name	Baseline Date	Forecast/Actual Date	07											
				Half 1, 2008	Half 2, 2008	Half 1, 2009	Half 2, 2009	Half 1, 2010	Half 2, 2010	Half 1, 2011	Half 2, 2011				
1	Common Arrangments for Gas (CAG) Project	Fri 30/09/11	Fri 30/09/11	[Timeline Bar]											
3	Cost Benefit Analysis	Thu 09/10/08	Wed 12/11/08	[Timeline Bar]											
5	✓ Round table discuss with key stakeholders	Mon 04/02/08	Mon 04/02/08	● 04/02											
6	✓ Present Indicitive CBA to CAGSG	Thu 14/02/08	Thu 14/02/08	● 14/02											
9	Present High Level Stage 2 CBA to CAGSG	Thu 09/10/08	Wed 12/11/08	○ 12/11											
10	Single Approach to Gas Quality	Fri 19/09/08	Fri 19/12/08	[Timeline Bar]											
11	✓ Receive Report from BGN	Fri 29/02/08	Mon 10/03/08	● 10/03											
13	✓ Decision on next steps (CAGSG)	Thu 10/04/08	Tue 08/04/08	● 08/04											
15	✓ Consultation Paper to CAGSG	Thu 12/06/08	Thu 12/06/08	● 12/06											
16	✓ Publish Consultation Paper	Fri 20/06/08	Fri 20/06/08	● 20/06											
17	✓ Industry Discussion/Workshop	Wed 02/07/08	Wed 09/07/08	● 09/07											
18	✓ Consultation Ends	Fri 11/07/08	Fri 18/07/08	● 18/07											
19	✓ Working Group Established & ToR Agreed	NA	Thu 21/08/08	● 21/08											
21	Gas Spec Recommendation Report Complete	NA	Fri 21/11/08	● 21/11											
23	Decision Paper at CAGSG	Thu 11/09/08	Thu 11/12/08	○ 11/12											
24	Publish Decision Paper	Fri 19/09/08	Fri 19/12/08	○ 19/12											
25	Single Transmission Tariff Methodology	Fri 26/09/08	Fri 19/12/08	[Timeline Bar]											
26	✓ Issue RFP for Consultancy Support	Fri 25/01/08	Fri 25/01/08	● 25/01											
29	✓ Approval of Successful Bidder	Thu 13/03/08	Fri 07/03/08	● 07/03											
31	✓ Consultants in Place	Fri 04/04/08	Fri 28/03/08	● 28/03											
35	✓ All-island Tariffs Workshop (Invite Only)	Thu 24/04/08	Fri 09/05/08	● 09/05											
37	✓ Consultation Paper at CAGSG	Thu 12/06/08	Thu 12/06/08	● 12/06											
38	✓ Publish Consultation	Fri 20/06/08	Fri 27/06/08	● 27/06											
39	✓ All-island Tariffs Workshop 1	Wed 02/07/08	Wed 09/07/08	● 09/07											
40	✓ Consultation Ends	Fri 25/07/08	Fri 15/08/08	○ 15/08											
42	✓ Interim Review Paper at CAGSG	NA	Thu 11/09/08	● 11/09											
44	✓ Draft Decision Paper at CAGSG	NA	Thu 09/10/08	● 09/10											
45	✓ Publish Draft Decision Consultation	NA	Fri 17/10/08	● 17/10											
46	All-island Tariffs Workshop 2	Wed 13/08/08	Fri 07/11/08	○ 07/11											
47	Consultation Ends	NA	Fri 14/11/08	● 14/11											
49	Decision Paper to CAGSG	Thu 11/09/08	Thu 11/12/08	○ 11/12											
50	Publish Decision Paper and Response Paper	Fri 26/09/08	Fri 19/12/08	○ 19/12											
51	Gas Industry Operations	Fri 06/02/09	Fri 30/01/09	[Timeline Bar]											
53	✓ High Level Agreement on Issues and Options Approach	Fri 22/02/08	Fri 22/02/08	● 22/02											
54	✓ High level Issues and Options note at CAGSG	Thu 13/03/08	Thu 13/03/08	● 13/03											
58	✓ Consultation at CAGSG	Thu 12/06/08	Thu 08/05/08	● 08/05											
59	✓ Publish Consultation	Fri 27/06/08	Wed 21/05/08	● 21/05											
60	✓ Industry Workshop 1	Thu 17/07/08	Fri 06/06/08	● 06/06											
61	✓ Consultation Ends	Fri 01/08/08	Wed 02/07/08	● 02/07											

